
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/13/2020

ESTIMATE SUMMARY 11:29:13

CONTID: C22703         ESTIMATE NO: 0016 PROG 2005

PCN: 22703-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: 120TH (SH 128) TO E470 PERCENT TIME:

PROJECT NO: IM 0253-268                   

I-25 SEG3A RE-PKG 120TH TO E470

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

GRAHAM CONTRACTING LTD PAY PERIOD ENDING

9709 THIRD AVE. NE #300 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEATTLE WA 98115     (206)729-8844 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 23,205,382.83 PARTICIPATING $ $ 200,756.39

AWARD PROJECT AMT: 21,469,443.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

139.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

86.15%

3,214,209.36

200,756.39

200,756.39

200,756.39

$

$

$

$

19,991,173.47

0.00

19,991,173.47

0.00

19,991,173.47

-322,041.65

0.00

19,669,131.82

0.00

AMOUNT DUE 19,669,131.82 200,756.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 200,756.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 1

  

531.0 TIME ALLOW: 4/1/2020 ??:??:??

ORIG TIME ALLOW: 4/1/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

03/18/2019

08/29/2020

12/06/2018

12/27/2018

02/21/2019

03/18/2019
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 1.000

0.000

202-00019  
 

950.001.000

0.00

1.000

EACH

950.00000

0010 Removal of Pipe 100.000

0.000

202-00035  
 

2,500.00100.000

0.00

100.000

LF  

25.00000

0015 *Removal of Asphalt Mat 17,624.200

0.000

202-00220  
 

44,060.5017,624.200

0.00

17,625.000

SY  

2.50000

0020 *Removal of Asphalt Mat (Planing) 276,490.400

0.000

202-00240  
 

580,629.84276,490.400

0.00

276,490.400

SY  

2.10000

0025 *Removal of Asphalt Mat (Planing) (Special) 78,063.900

0.000

202-00246  
 

163,934.1978,063.900

0.00

78,065.000

SY  

2.10000

0030 *Removal of Pavement Marking 66,401.830

0.000

202-00250  
 

39,841.1066,401.830

0.00

100,000.000

SF  

0.60000

0035 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

0.000

EACH

810.00000

0040 *Removal of Ground Sign 2.000

0.000

202-00810  
 

462.002.000

0.00

10.000

EACH

231.00000

0045 *Removal of Sign Panel 5.000

0.000

202-00821  
 

1,015.005.000

0.00

5.000

EACH

203.00000

0050 *Removal of Guardrail Type 3 25.000

0.000

202-01130  
 

725.0025.000

0.00

25.000

LF  

29.00000

0055 *Removal of Guardrail Type 4 23,617.000

0.000

202-01140  
 

377,872.0023,617.000

0.00

23,617.000

LF  

16.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

23.50000

0065 Plug Culvert 1.000

0.000

202-04001  
 

3,200.001.000

0.00

2.000

EACH

3,200.00000

0070 *Clean Culvert 11.000

0.000

202-04002  
 

7,700.0011.000

0.00

11.000

EACH

700.00000

0075 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

2,000.000

CY  

7.00000

0080 *Embankment Material (Complete In Place) (R20) 0.000

0.000

203-00065  
 

0.000.000

0.00

2,000.000

CY  

11.25000

0085 Blading 84.500

20.000

203-01500  
 

14,316.50104.500

2,740.00

104.500

HOUR

137.00000

0090 Backhoe 80.000

0.000

203-01510  
 

5,080.0080.000

0.00

100.000

HOUR

63.50000

0095 Dozing 272.000

0.000

203-01550  
 

26,928.00272.000

0.00

300.000

HOUR

99.00000

0100 Combination Loader 0.000

80.000

203-01594  
 

5,120.0080.000

5,120.00

300.000

HOUR

64.00000

0105 *Potholing 36.000

6.000

203-01597  
 

7,560.0042.000

1,080.00

42.000

HOUR

180.00000

0110 Structure Excavation 680.100

0.000

206-00000  
 

20,403.00680.100

0.00

700.000

CY  

30.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

208.00000

0120 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

9.50000

0125 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

10.50000

0130 *Silt Fence 1,623.000

0.000

208-00020  
 

3,246.001,623.000

0.00

1,623.000

LF  

2.00000

0135 *Erosion Log (Type 3)(12 Inch) 3,952.000

112.000

208-00023  
 

22,352.004,064.000

616.00

4,064.000

LF  

5.50000

0140 *Aggregate Bag 459.000

24.000

208-00035  
 

3,381.00483.000

168.00

483.000

LF  

7.00000

0145 *Concrete Washout Structure 4.000

0.000

208-00045  
 

2,848.004.000

0.00

4.000

EACH

712.00000

0150 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

136.00000

0155 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,100.00000

0160 Removal and Disposal of Sediment (Labor) 1,114.500

8.000

208-00103  
 

79,697.501,122.500

568.00

1,420.000

HOUR

71.00000

0165 Removal and Disposal of Sediment (Equipment) 34.500

0.000

208-00105  
 

3,105.0034.500

0.00

200.000

HOUR

90.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sweeping (Sediment Removal) 363.250

0.000

208-00106  
 

78,098.75363.250

0.00

450.000

HOUR

215.00000

0175 Removal of Trash 509.500

4.000

208-00107  
 

26,702.00513.500

208.00

513.500

HOUR

52.00000

0180 Erosion Control Management 168.500

17.000

208-00207  
 

15,860.25185.500

1,453.50

250.000

DAY 

85.50000

0185 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0190 Reset Sign Panel 2.000

0.000

210-00815  
 

350.002.000

0.00

2.000

EACH

175.00000

0195 Modify Structure 1.000

0.000

210-04025  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

0200 *Seeding (Native) 28.700

2.240

212-00006  
 

23,205.0030.940

1,680.00

30.940

ACRE

750.00000

0205 *Seeding (Lawn) 12.490

0.000

212-00011  
 

8,368.3012.490

0.00

13.000

ACRE

670.00000

0210 *Seeding (Wetlands) 0.500

0.220

212-00028  
 

2,160.000.720

660.00

0.720

ACRE

3,000.00000

0215 *Soil Conditioning 41.690

0.000

212-00032  
 

91,718.0041.690

0.00

45.000

ACRE

2,200.00000

0220 *Soil Preparation (Special) 6.000

12.350

212-00048  
 

972.5518.350

654.55

20.000

CY  

53.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free Hay) 36.940

0.000

213-00002  
 

25,858.0036.940

0.00

53.000

ACRE

700.00000

0230 *Mulching (Wood Chip) 916.500

109.500

213-00008  
 

4,104.001,026.000

438.00

2,200.000

CF  

4.00000

0235 *Spray-on Mulch Blanket 4.180

0.000

213-00012  
 

12,958.004.180

0.00

22.000

ACRE

3,100.00000

0240 *Mulch Tackifier 10,582.000

1,106.000

213-00061  
 

28,051.2011,688.000

2,654.40

50,000.000

LB  

2.40000

0245 *Landscape Weed Barrier Fabric 314.000

0.000

213-00070  
 

502.40314.000

0.00

500.000

SY  

1.60000

0250 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

10.000

ACRE

3,100.00000

0255 *Metal Landscape Border (3/16 X 5-1/2 Inch) 515.000

60.000

213-00462  
 

3,507.50575.000

366.00

1,000.000

LF  

6.10000

0260 *Landscape Maintenance 0.000

0.100

214-00000  
 

9,100.000.100

9,100.00

1.000

L S 

91,000.00000

0265 *Deciduous Tree (2 Inch Caliper) 39.000

0.000

214-00220  
 

27,378.0039.000

0.00

50.000

EACH

702.00000

0270 *Deciduous Shrub (5 Gallon Container) 213.000

0.000

214-00350  
 

12,354.00213.000

0.00

226.000

EACH

58.00000

0275 *Evergreen Tree (8 Foot) (Ball and Burlap) 31.000

0.000

214-00508  
 

23,250.0031.000

0.00

33.000

EACH

750.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

0.000

EACH

6.00000

0285 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

16,814.000

0.000

216-00201  
 

50,442.0016,814.000

0.00

30,000.000

SY  

3.00000

0290 *Turf Reinforcement Mat (Class 1) 2,558.000

0.000

216-00301  
 

15,348.002,558.000

0.00

3,000.000

SY  

6.00000

0295 *Herbicide Treatment 51.500

8.000

217-00020  
 

9,817.5059.500

1,320.00

60.000

HOUR

165.00000

0300 *Wildlife Biologist 135.000

0.000

240-00000  
 

11,880.00135.000

0.00

135.000

HOUR

88.00000

0305 *Removal of Nests 27.250

0.000

240-00010  
 

2,234.5027.250

0.00

28.000

HOUR

82.00000

0310 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

13.10000

0315 *Environmental Health and Safety Management 0.950

0.050

250-00010  
 

4,600.001.000

230.00

1.000

L S 

4,600.00000

0320 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

80.00000

0325 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

91.00000

0330 Aggregate Base Course (Class 6) 2,728.000

0.000

304-06007  
 

111,848.002,728.000

0.00

3,000.000

CY  

41.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Hot Mix Asphalt (Patching) (Asphalt) 5,508.750

0.000

403-00720  
 

550,875.005,508.750

0.00

6,000.000

TON 

100.00000

0340 Emergency Pothole Repair 14.400

0.000

403-00800  
 

1,684.8014.400

0.00

15.000

TON 

117.00000

0345 *Stone Matrix Asphalt (Fibers)(Asphalt) 40,997.540

0.000

403-09221  
 

4,591,724.4840,997.540

0.00

40,998.000

TON 

112.00000

0350 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 76.890

0.000

403-33841  
 

8,611.6876.890

0.00

77.000

TON 

112.00000

0355 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 4,143.530

0.000

403-34841  
 

435,070.654,143.530

0.00

4,500.000

TON 

105.00000

0360 *Emulsified Asphalt (Slow-Setting) 13,570.200

0.000

411-10255  
 

126,745.6713,570.200

0.00

13,775.000

GAL 

9.34000

0365 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

100.000

CY  

291.00000

0370 *18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

0.000

LF  

100.00000

0375 *24 Inch Reinforced Concrete Pipe 1,669.000

0.000

603-01240  
 

225,315.001,669.000

0.00

1,669.000

LF  

135.00000

0380 30 Inch Reinforced Concrete Pipe 4.000

0.000

603-01300  
 

692.004.000

0.00

10.000

LF  

173.00000

0385 36 Inch Reinforced Concrete Pipe 0.000

0.000

603-01360  
 

0.000.000

0.00

0.000

LF  

200.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,300.001.000

0.00

1.000

EACH

5,300.00000

0395 *Vane Grate Inlet Special 1.000

0.000

604-25000  
 

4,600.001.000

0.00

1.000

EACH

4,600.00000

0400 *Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

9,200.002.000

0.00

2.000

EACH

4,600.00000

0405 *Vane Grate Inlet (10 Foot) 1.000

0.000

604-25010  
 

6,200.001.000

0.00

1.000

EACH

6,200.00000

0410 *Vane Grate Inlet (Double) (5 Foot) 7.000

0.000

604-26005  
 

54,600.007.000

0.00

7.000

EACH

7,800.00000

0415 *Vane Grate Inlet (Double) (10 Foot) 2.000

0.000

604-26010  
 

17,600.002.000

0.00

2.000

EACH

8,800.00000

0420 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

9,200.002.000

0.00

2.000

EACH

4,600.00000

0425 *Guardrail Type 6 (6-3 Post Spacing) 25.000

0.000

606-00601  
 

3,250.0025.000

0.00

25.000

LF  

130.00000

0430 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

180.00000

0435 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

0.000

LF  

96.00000

0440 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

0.000.000

0.00

0.000

LF  

185.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Guardrail Type 7 (Style CE)(Concrete Glare Screen) 208.610

0.000

606-00745  
 

16,688.80208.610

0.00

209.000

LF  

80.00000

0450 *Guardrail Type 9 (Style CG) 5,606.910

0.000

606-00915  
 

459,766.625,606.910

0.00

5,607.000

LF  

82.00000

0455 Guardrail Type 9 (Style CG) (Special) 1,638.000

0.000

606-00917  
 

258,804.001,638.000

0.00

1,640.000

LF  

158.00000

0460 *Guardrail Type 9 (Style CE) 624.100

0.000

606-00940  
 

174,748.00624.100

0.00

624.100

LF  

280.00000

0465 Guardrail Type 9 (Style CE) (Special) 397.220

0.000

606-00941  
 

73,088.48397.220

0.00

397.220

LF  

184.00000

0470 *Guardrail Type 9 (Style CGE) 10,140.730

0.000

606-00942  
 

1,216,887.6010,140.730

0.00

10,141.000

LF  

120.00000

0475 Guardrail Type 9 (Style CGE) (Special) 5,787.300

0.000

606-00943  
 

925,968.005,787.300

0.00

5,788.000

LF  

160.00000

0480 *Transition Type 3G 1.000

0.000

606-01370  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0485 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.35000

0490 *Delineator (Type I) 14.000

0.000

612-00001  
 

252.0014.000

0.00

25.000

EACH

18.00000

0495 *Delineator (Type II) 9.000

0.000

612-00002  
 

180.009.000

0.00

25.000

EACH

20.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

25.000

EACH

22.00000

0505 *Delineator (Type II) (Barrier) 150.000

0.000

612-00022  
 

8,550.00150.000

0.00

200.000

EACH

57.00000

0510 *1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

0.000

LF  

41.00000

0515 *2 Inch Electrical Conduit 115.000

0.000

613-00200  
 

5,520.00115.000

0.00

115.000

LF  

48.00000

0520 *2 Inch Electrical Conduit (Bored) 3,318.000

0.000

613-00206  
 

77,143.503,318.000

0.00

3,318.000

LF  

23.25000

0525 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

164.000

LF  

75.00000

0530 *3 Inch Electrical Conduit (Bored) 2,428.000

0.000

613-00306  
 

77,696.002,428.000

0.00

2,428.000

LF  

32.00000

0535 *1 Inch Electrical Conduit (Plastic) 1,525.000

0.000

613-01100  
 

19,825.001,525.000

0.00

1,525.000

LF  

13.00000

0540 *2 Inch Electrical Conduit (Plastic) 24,731.000

0.000

613-01200  
 

247,310.0024,731.000

0.00

24,731.000

LF  

10.00000

0545 *3 Inch Electrical Conduit (Plastic) 1,672.000

0.000

613-01300  
 

22,990.001,672.000

0.00

1,672.000

LF  

13.75000

0550 *Type Two Pull Box 118.000

0.000

613-07002  
 

118,000.00118.000

0.00

119.000

EACH

1,000.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Pull Box (30"x48"x24") 3.000

0.000

613-07040  
 

10,200.003.000

0.00

3.000

EACH

3,400.00000

0560 *Wiring (Special) 1.000

0.000

613-10010  
 

470,000.001.000

0.00

1.000

L S 

470,000.00000

0565 *Luminaire (LED) (50,000 Lumens) 108.000

0.000

613-13050  
 

97,200.00108.000

0.00

108.000

EACH

900.00000

0570 *Light Standard Metal (70 Foot) 54.000

0.000

613-34700  
 

243,000.0054.000

0.00

54.000

EACH

4,500.00000

0575 *Lighting Control Center 7.000

0.000

613-50100  
 

57,400.007.000

0.00

7.000

EACH

8,200.00000

0580 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

2.000

0.000

613-81700  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

0585 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

33.000

SF  

20.00000

0590 *Sign Panel (Class II) 578.500

92.000

614-00012  
 

14,751.00670.500

2,024.00

670.500

SF  

22.00000

0595 *Sign Panel (Class III) 4,224.000

0.000

614-00013  
 

92,928.004,224.000

0.00

4,224.000

SF  

22.00000

0600 *Sign Panel (Class III) (Install Only) 4.000

0.000

614-00030  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0605 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

136.000

0.000

614-01582  
 

4,352.00136.000

0.00

136.000

LF  

32.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 121.500

0.000

614-01585  
 

4,131.00121.500

0.00

200.000

LF  

34.00000

0615 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

4.000

0.000

614-01588  
 

540.004.000

0.00

10.000

EACH

135.00000

0620 *Dynamic Message Sign (Color LED)(Overhead) 1.000

0.000

614-10115  
 

140,000.001.000

0.00

1.000

EACH

140,000.00000

0625 *Variable Message Sign 4.000

0.000

614-10120  
 

180,000.004.000

0.00

4.000

EACH

45,000.00000

0630 *Variable Message Sign (Install Only) 1.000

0.000

614-10123  
 

14,500.001.000

0.00

1.000

EACH

14,500.00000

0635 *Variable Message Sign (LED)(Overhead)(Install Only) 9.000

0.000

614-10134  
 

117,000.009.000

0.00

9.000

EACH

13,000.00000

0640 *Lane Use Control Signal LED (Single Faced) 12.000

0.000

614-10245  
 

288,000.0012.000

0.00

12.000

EACH

24,000.00000

0645 *Monotube Overhead Sign Cantilever (Install Only) 5.000

0.000

614-32900  
 

95,000.005.000

0.00

5.000

EACH

19,000.00000

0650 *Monotube Overhead Sign Bridge (Install Only) 9.000

0.000

614-42500  
 

180,000.009.000

0.00

9.000

EACH

20,000.00000

0655 *Communications Cabinet 1.000

0.000

614-72830  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0660 *Travel Time Indicator (Install Only) 0.000

0.000

614-80020  
 

0.000.000

0.00

0.000

EACH

2,900.00000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Rumble Strip (Special) 37,065.000

0.000

614-80386  
 

22,239.0037,065.000

0.00

37,065.000

LF  

0.60000

0670 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

2.000

EACH

5,700.00000

0675 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,585.000

0.000

614-87010  
 

25,850.002,585.000

0.00

2,585.000

LF  

10.00000

0680 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

500.00000

0685 *Fiber Optic Termination Panel (24 Fiber) 1.000

0.000

614-87024  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0690 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0695 *Drip Emitter Tubing 708.000

374.000

623-00162  
 

2,164.001,082.000

748.00

2,000.000

LF  

2.00000

0700 *Drip Emitter 292.000

0.000

623-00164  
 

876.00292.000

0.00

300.000

EACH

3.00000

0705 *6 Inch Pop-Up Rotary Sprinkler 159.000

0.000

623-00336  
 

5,803.50159.000

0.00

475.000

EACH

36.50000

0710 *1-1/2 Inch Plastic Pipe 4,462.000

0.000

623-00600  
 

11,601.204,462.000

0.00

5,960.000

LF  

2.60000

0715 *1 Inch Plastic Pipe 1,040.000

0.000

623-00601  
 

2,288.001,040.000

0.00

2,690.000

LF  

2.20000
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PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *2 Inch Plastic Pipe (Irrigation/Sleeve) 695.000

0.000

623-00602  
 

2,780.00695.000

0.00

8,370.000

LF  

4.00000

0725 *2 Inch Automatic Control Valve 7.000

0.000

623-03116  
 

5,145.007.000

0.00

13.000

EACH

735.00000

0730 *Control Wire 24 Volt 13,078.000

0.000

623-04000  
 

3,923.4013,078.000

0.00

13,500.000

LF  

0.30000

0735 Construction Surveying 0.900

0.100

625-00000  
 

100,000.001.000

10,000.00

1.000

L S 

100,000.00000

0740 Construction Surveying (Hourly) 296.000

0.000

625-00001  
 

60,088.00296.000

0.00

300.000

HOUR

203.00000

0745 *Mobilization 0.954

0.000

626-00000  
 

1,943,956.780.954

0.00

1.000

L S 

2,037,690.55000

0750 *Public Information Services (Tier II) 1.000

0.000

626-01102  
 

58,000.001.000

0.00

1.000

L S 

58,000.00000

0755 *Modified Epoxy Pavement Marking 134.000

0.000

627-00008  
 

9,648.00134.000

0.00

702.000

GAL 

72.00000

0760 *Modified Epoxy Pavement Marking(Inlaid) 1,504.070

0.000

627-00009  
 

150,407.001,504.070

0.00

1,504.070

GAL 

100.00000

0765 *Pavement Marking Paint (High Build) 2,901.830

0.000

627-00013  
 

92,858.562,901.830

0.00

4,000.000

GAL 

32.00000

0770 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

641.000

SF  

11.30000



CONTID: C22703         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 37,254.700

0.000

627-01010  
 

409,801.7037,254.700

0.00

54,946.330

SF  

11.00000

0780 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

657.200

0.000

627-30324  
 

30,888.40657.200

0.00

657.200

SF  

47.00000

0785 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

711.500

0.000

627-30329  
 

9,249.50711.500

0.00

711.500

SF  

13.00000

0790 Survey Monument (Type 1) 115.000

0.000

629-01001  
 

34,500.00115.000

0.00

165.000

EACH

300.00000

0795 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

5.000

EACH

700.00000

0796 Survey Monument (Ty 4) 3.000

0.000

629-01004  
 

645.003.000

0.00

3.000

EACH

215.00000

0797 Survey Monument (Ty 5S) 40.000

0.000

629-01065  
 

31,762.8040.000

0.00

40.000

EACH

794.07000

0800 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

10.000

HOUR

350.00000

0805 *Traffic Control Inspection 131.000

0.000

630-00007  
 

22,925.00131.000

0.00

131.000

DAY 

175.00000

0810 *Traffic Control Management 259.000

14.000

630-00012  
 

270,270.00273.000

13,860.00

300.000

DAY 

990.00000

0815 *Uniformed Traffic Control Coordination 52.000

0.000

630-00015  
 

598.0052.000

0.00

60.000

HOUR

11.50000
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PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

925.00000

0821 Barricade (3 M-A) (Temp) Temporary Traffic Control 13.500

1.500

630-80335  
 

2,198.4015.000

219.84

15.000

EACH

146.56000

0825 *Construction Traffic Sign (Panel Size A) 81.900

9.100

630-80341  
 

6,188.0091.000

618.80

200.000

EACH

68.00000

0830 *Construction Traffic Sign (Panel Size B) 134.100

14.900

630-80342  
 

10,430.00149.000

1,043.00

150.000

EACH

70.00000

0835 *Construction Traffic Sign (Panel Size C) 18.000

2.000

630-80343  
 

1,400.0020.000

140.00

20.000

EACH

70.00000

0840 *Construction Traffic Sign (Special) 86.400

9.600

630-80344  
 

2,784.0096.000

278.40

100.000

SF  

29.00000

0845 *Portable Message Sign Panel 7.200

0.800

630-80355  
 

74,400.008.000

7,440.00

8.000

EACH

9,300.00000

0850 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

6.300

0.700

630-80358  
 

16,100.007.000

1,610.00

8.000

EACH

2,300.00000

0855 *Drum Channelizing Device 520.200

57.800

630-80360  
 

19,652.00578.000

1,965.20

600.000

EACH

34.00000

0860 Concrete Barrier (Temporary) 23,729.400

2,636.600

630-80370  
 

540,503.0026,366.000

54,050.30

31,366.000

LF  

20.50000

0861 Barrier (Temp) Concrete Barrier Temp (Median) 3,627.000

403.000

630-80370  
 

52,390.004,030.000

5,239.00

4,030.000

LF  

13.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0865 *Traffic Cone 720.000

80.000

630-80380  
 

5,200.00800.000

520.00

800.000

EACH

6.50000

0870 *Stackable Vertical Panels 126.000

14.000

630-80393  
 

4,760.00140.000

476.00

140.000

EACH

34.00000

0875 *Impact Attenuator (Temporary) 9.900

1.100

630-85010  
 

137,500.0011.000

13,750.00

11.000

EACH

12,500.00000

0880 *Mobile Attenuator 430.000

14.000

630-85041  
 

199,800.00444.000

6,300.00

500.000

DAY 

450.00000

0885 Night Work Lighting 1.000

0.000

632-00000  
 

55,000.001.000

0.00

1.000

L S 

55,000.00000

0890 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,500,000.000

F A 

1.00000

0895 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0900 F/A Asphalt Pavement Incentive -175,115.750

0.000

700-70012  
 

-175,115.75-175,115.750

0.00

0.000

F A 

1.00000

0905 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0910 F/A Roadway Smoothness Incentive 64,358.910

0.000

700-70018  
 

64,358.9164,358.910

0.00

65,000.000

F A 

1.00000

0915 F/A Asphalt Cement Cost Adjustment 590,134.440

0.000

700-70019  
 

590,134.44590,134.440

0.00

590,134.440

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0920 F/A On-The-Job Trainee 19,200.000

0.000

700-70023  
 

19,200.0019,200.000

0.00

19,200.000

F A 

1.00000

0925 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0930 F/A F/A RESTORATION 0.000

0.000

700-70034  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0935 F/A Grading 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0940 F/A Prairie Dog Management 0.000

0.000

700-70035  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0945 F/A Furnish & Install Electrical Service United Power 744.190

363.050

700-70082  
 

1,107.241,107.240

363.05

25,000.000

F A 

1.00000

0950 F/A Furnish & Install Electrical Service Xcel 2,865.120

0.000

700-70082  
 

2,865.122,865.120

0.00

75,000.000

F A 

1.00000

0955 F/A Landscaping Maintenance 0.000

0.000

700-70310  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0960 *F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0965 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0966 Added Item (Dollar)/ Overweight Trucks 105.18 -120.000

0.000

900-00006  
 

-120.00-120.000

0.00

0.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0967 Added Item (Dollar)/ Monotube Hardware 1.000

0.000

900-00006  
 

1,549.031.000

0.00

1.000

DOL 

1,549.03000

0969 F/A Pickup and Delivery of Sign Panel (Class III) 1,888.490

0.000

700-70034  
 

1,888.491,888.490

0.00

1,888.490

F A 

1.00000

0971 F/A Spill Kit Replenishment 0.000

1.000

700-70034  
 

1,614.051.000

1,614.05

1.000

F A 

1,614.05000

1105 Median Cover (6 In Pattern Conc) 0.000

2,359.000

610-00026  
 

32,247.532,359.000

32,247.53

2,359.000

SF  

13.67000

1160 Added Item (Lump Sum)/ TEMPORARY SIGN REMOVAL 0.000

1.000

900-00014  
 

11,926.051.000

11,926.05

1.000

L S 

11,926.05000

1165 Rem of Impact Attenuator 0.000

2.000

202-00895  
 

5,266.722.000

5,266.72

2.000

EACH

2,633.36000

CAT 18,820,579.93200,756.3921,984,963.21CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0980 *Removal of Asphalt Mat (Special) 260.900

0.000

202-00226  
 

9,131.50260.900

0.00

261.000

SY  

35.00000

0985 *Removal of Portions of Present Structure (Class 3) 75.900

0.000

202-00460  
 

16,698.0075.900

0.00

75.900

SY  

220.00000

0990 *Removal of Portions of Present Structure 16.800

0.000

202-00502  
 

2,856.0016.800

0.00

16.800

CY  

170.00000

0995 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1000 *Stone Matrix Asphalt (Fibers)(Asphalt) 111.000

0.000

403-09221  
 

12,432.00111.000

0.00

111.000

TON 

112.00000

1005 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 111.510

0.000

403-33841  
 

12,489.12111.510

0.00

111.510

TON 

112.00000

1010 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

9.34000

1015 Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

0.000

LF  

60.00000

1020 *Waterproofing (Membrane) 259.000

0.000

515-00120  
 

9,583.00259.000

0.00

259.000

SY  

37.00000

1025 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

0.000

LF  

175.00000

1030 *Concrete Class D (Bridge) 18.200

0.000

601-03040  
 

21,840.0018.200

0.00

18.200

CY  

1,200.00000

1035 *Concrete (Patching) 19.500

0.000

601-06100  
 

78,000.0019.500

0.00

19.500

CY  

4,000.00000

1040 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

44.00000

1045 Galvanic Anodes 87.000

0.000

601-51005  
 

3,480.0087.000

0.00

87.000

EACH

40.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1050 *Reinforcing Steel (Epoxy Coated) 9,585.000

0.000

602-00020  
 

12,460.509,585.000

0.00

9,585.000

LB  

1.30000

CAT 182,570.120.00182,573.62CURRENT AMT0300 $ $ $

CAT NO0305 ITS 

1055 *Reset TV Cameras 1.000

0.000

210-00473  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

1060 *Reset Variable Message Sign 1.000

0.000

210-00820  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

1065 *Reset Travel Time Indicator 2.000

0.000

210-00847  
 

9,800.002.000

0.00

2.000

EACH

4,900.00000

1070 *Drilled Shaft (30 Inch) 1,080.000

0.000

503-00030  
 

495,720.001,080.000

0.00

1,188.000

LF  

459.00000

1075 *Drilled Shaft (42 Inch) 40.000

0.000

503-00042  
 

28,120.0040.000

0.00

40.000

LF  

703.00000

1080 *Drilled Shaft (48 Inch) 281.660

0.000

503-00048  
 

207,583.42281.660

0.00

282.000

LF  

737.00000

1085 *Drilled Shaft (54 Inch) 56.000

0.000

503-00054  
 

47,600.0056.000

0.00

56.000

LF  

850.00000

CAT 815,923.420.00865,746.00CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1090 Field Office (Class 2) 1.000

0.000

620-00002  
 

110,000.001.000

0.00

1.000

EACH

110,000.00000

1095 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

38,600.001.000

0.00

1.000

EACH

38,600.00000



CONTID: C22703         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22703-BID    ESTIMATE RUN 10/13/2020

PROJECT: IM 0253-268                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:13

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1100 Sanitary Facility 5.000

0.000

620-00020  
 

23,500.005.000

0.00

5.000

EACH

4,700.00000

CAT 172,100.000.00172,100.00CURRENT AMT0400 $ $ $

$19,991,173.47200,756.39$23,205,382.83$CURRENT AMTPROJECT TOTAL


